

## ENGINEERING CHANGE NOTICE

Date: 01.06.01		ECN #: 361			
Project No.: D350-591	Created By: #	Checked By: CP			
Project Name: 350/355 STEPS	Approved By: (proj. manager) #	Approved By: (management if req'd) N/A			
Description of Change: RECEIVED AAN 27937 FOR 350 STEPS AAN 27938 FOR 355 STEPS					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM MKTG IN ORDER TO SELL IN ENGLAND.			
Production	N/A				
Planning	N/A				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File on Network	✓		CP/JKS	01.06.04	01.06.04 CP
Update Pink File	✓		DS	01.06.01	01.06.01 #
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	01.06.01	01.06.01 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan & Frame	✓		JKS	01.06.04	01/06/024
Notes:					
- ALL FUTURE D350-591 SHOULD HAVE COPIES OF THESE APPROVALS. - AAN 27938 WILL ALSO INCLUDE LAST PAGE OF AAN 27298					